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Mr. Gary Baughman 
Hazardous Waste Facilities Uni t  Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 
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,., r 94-DOE-OS912 
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Dear Mr. Baughman: 

This letter provides notification to the Colorado Department of Health (CDH) of a 
request for extension under Pail 42 of the Interagency Agreement (IA) for Operable Unit 
No. 4 (OU 4) milestones listed on the enclosure. The request for extension is required to 
accommodate a proposed modification to work under Pail 32 of the IA for the Phase I 
Interim MeasureAnterim Remedial Action (1MAR.A) Decision Document (DD) to 
address the inclusion of the Solar Pond sludge under the 1000 year cap. This 
modification to work is anticipated to produce a minimum $20 million savings to the OU 
4 Program and will not compromise any of the original closure performance standards 
established for the action or change the start date of the remedial action construction. 

Although the baseline Phase I IM/IRA DD will be submitted on May 27, 1994, it is expected 
that a significant portion of the DD will require modification to incoi-porate the expanded scope. 
In acknowledgment of the h i r e d  resources available to review the Phase I DD at CDH and the 
anticipated changes to be made to the document, it is suggested the dedication of the valuable 
manpower to the review of the baseline Phase I DD is not warranted until the scope change is 
resolved. 

As discussed in a prior communication (94-DOE-05365). the Department of Energy (DOE) and 
EG&G have been attempting t o  meet with management from CDH and the Environmental 
Protection Agency (EPA) for the last month to discuss the proposed modification in scope ro the 
Phase I DD and to solicit regulxoiy input to our plan. As you are aware, continuing schedule 
conflicts among the key personnel representing each participating group has necessitated 
postponement of the meetings. Inability or unwillingness of the parties to consider this issue in 
a timely manner has impacted our ability to make progress. However, DOE still desires to 
engage in a dialog with the regulators on the change in scope to the Phase I DD. and believe that 
dialog is necessary for a full understanding of the potential benefits and associated impacts. 

It is the opinion of DOE that the participatjon of the regulatory agencies as active members of 
the INIARA DD Development Team has been an extreinely worthwhile and productive process. 
If the scope change is supported, it is suszested that the weekly meetings of the MARA 
Development Team continue throughout the period required to modify the DD to ensure, as 
before, that the final document will be of the highest quality and will accurately represent to the 
public the combined position of all participating agencies. 
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G. Baughman 
94-DOE-059 12 

2 MAY 2 6 1994 

If there are any questions, please contact me at 966-4538 or Frazer Lockhart at 966-7846. 

Sincerely, 

U 
Jessie Roberson 

C t i n g  Assistant Manager for 
Environmental Restoration 

Enclosure 

cc w/o Enclosure: 
H. Belancan, EM-453 
M. Silverman, OOM, RFFO 
L. Smith, OOM R E O  
F. Lockhart, ER, RFFO 
S. Surovchak, PME, RFFO 
S. Howard, PME, RFFO 
P. Witherill, ER, RFFO 
A. Duran, EPA 
S. Keirh, EG&G 
A. Ledford, EG&G 
K. London, EG&G 
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